SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:16 PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
. , , , 04-0120F4
Diary #: 115 Const Ca.lendar F)ay. 1 D.ate. 05-Jun-2012. Tue%;day 04-SF-80-13.2/13.9
Inspector Name: Altamirano, Victor Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 50- 60 4PM 50 - 60
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute
Suspender Ropes Activities
Field Operation (North Main Span): =
(1) Iron workers installed two (2) sets of suspenders from PP 80 to PP 78. Workers had to go back and
aligned the centerline of a couple suspenders (PP 80 & PP 90) to align with the "case K" mark on the main
cable after ABF / CT observed the misalignment on Monday. | observed that the red twist lines on the
downhill suspender on PP 88 was facing North when the correct direction is East or West. Informed ABF
and workers turned the suspenders to face the correct direction. Issue resolved. In formed ABF that all
three suspenders were corrected. Workers completed installing these two sets of suspenders about
10:30am and they helped install suspenders on the South Main span (refer to Sammy's diary for details).
No additional suspenders were installed on the North Main span today. Spoke with ABF engineer and he
indicated that ABF will install the rest of the suspenders on the side spans before moving the equipment
over to the North Main span.
Office Work:
(1) Reviewed my email correspondence.
(2) Worked on my diary.
(3) Filled out the cable band checklist (after initial tensioning) for the North Main span.
Workers:
Ethen Kent
Ryan Evan..
Bill Algier William (operator)
Workers Hours: 12 hours total with 4 hours overtime (7am - 7pm).
My work hours: 13 hours total with 5 hours overtime.
04-0120F4 Bid ltem: 067 C-SUS-SUR.067 Install Suspender Ropes
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP ETHAN KENT 0.00 0.00 0.00 0.00 D
Ironworker APP RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 115  Date: 05-Jun-2012  Tuesday
Ironworker FOR GARY ANDERSON 0.00 0.00 0.00 0.00 D
Operator OTH WILLIAM ALGER 0.00 0.00 0.00 0.00 D
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